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DD Forward Muon
Detector Upgrade

Forward
trigger: scint
counters

Shielding

Forward
tracker: mini-
drift tubes

Completely new forward muon system for Run II



DD Forward Muon Trigger
System  Status

u All 4608 counters are at Fermilab
u All 16 A layer octants assembled
u 15 A layer octants tested, last

will be finished early next week
u First C frames are delivered, under

inspection
u C layer drilling fixture production

and inspection finished this week
u Start assembly of C layer octants

next week
u Critical items:

s quality of frames delivered from
industry

s availability of Fermilab techs for
assembly

s availability of IHEP visitors for
assembly/tests



DD Forward Muon
Tracking Status

u All tubes for A layer are delivered
to Fermilab: 2300 tubes

u Production rate of tubes at Dubna
is steady, but below our plan

u Frames for 10 A layer octants are
assembled at Lab F

u MDT tubes are installed in first
frame, under inspection

u 500 tubes (4 A octants) are tested
and ready for installation in Lab F

u Start octants mass assembly early
October. Critical items:
s assembly drawings
s availability of parts: mechanical,

cables, front-end electronics, gas
system, etc.

s availability of Fermilab techs
s availability of JINR visitors for

assembly and tests
s MDT production rate/quality at JINR



DD Forward Muon
Schedule

•Trigger scintillation counters:
u Within 3 weeks on schedule
u If manpower is available, could be

finished on schedule
•Mini-drift tubes:

u Production at Dubna is slower, than
planned

u Octants assembly is delayed by
about 3 months

u The last mini-drift tube plane
installed in August 2000 and last
trigger counters plane installed in
September 2000

•Schedule uncertainty: unknown rate of
MDT octants assembly and production
of tubes at Dubna



DD Forward muon system
manpower

•Fermilab techs:
u according to schedule need 10 full

time techs at Lab F. Currently
have 4, so 6 more are needed

u the only reason for this summer
counters assembly rate is delay of
MDT assembly

•IHEP/JINR visitors:
u Participate in detectors assembly

and tests as well as final octants
tests

u Currently have 2 visitors from
IHEP and 2 visitors from JINR

u In order to be on schedule we need
additional 2 visitors from IHEP and
4 from JINR

•Stronger presence of UoW,
NIU, NeU, Prague group



DD Production added later HW

Pixels octants assembly
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